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Cable Band Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the South main span preparation for
cable band installations & work on CCO # 247 They started at 7:00 AM.

Obra , Carlos , Jeffery , Mario , & Roger had to work on the cable band installations , & they had to
work on the rigging for the North main span crews . Scott had to operate the Terrex crane .

Crews started at 7:30 AM. on CCO # 247 . They had to grind one of the halves on both edges of the
cable bands . Crews had to prepare their tools , equipments , & reroute the power lines . They were done
at 7:45 AM.

ABF engineer Eric , Roman & I had to lay out the area for the crews on the cable bands . We had to
mark the 5 mm. X 20 mm. Area on the female side of the cable bands .

Crews started to grind at 8:00 AM. At 9:15 AM. Crews had to work on the rigging for the North main
span crews . Crews returned to the site to grind the cable bands at 9:45 AM. They stopped to grind at
10::00 AM.

After that , crews had to prepare to work on the cable bands installations. Crews had to bring the
bolts to the site , fly , & set them according to their locations , hook the spreader beam to the upper cables
. They started at 10:20 AM. Crews were done at 12:00 PM.

In the afternoon , crews had to load 2 small skip boxes with bolts , hook the boxes to the spreader
beam & pull it upward toward the tower to set the bolts for the upper cable brands . They started at 12:40
PM. Crews were done at 4:10 PM.

Then , crews had to clean the site , work on house keeping , pull the skip boxes & the bolt
containers out of the site , cover the cable band to avoid getting moist & wrap up their tools & equipments
They were done at 4:50 PM. Crews left at 5:00 PM.

( For CCO # 247 for all Employees 2.0 hours Regular time )

Scott mobilized the crane to the site at 9:30 AM. He had to fly the skip boxes in & out of the
catwalk & fly the bolts to the lower side of the cable .

kevin , Luis , & Daniel had to work on the South main span . Crews had to tension the permanent
bolts on cable bands # 102 , 104 , & 106 . Crews had to bring to the site the hydraulic pump , jacks , &
accessories .

They started to work on cable band # 106 at 7:20 AM. Crews had to mount the jacks , & connect the
hoses . They were done at 7;30 AM. They started to tension the bolts with 17400 PSI & tighten the bolts .
Crews were done at 8:00 AM.

After that , crews had to mobilize their tools to cable band # 104 . Following the same procedures as
cable band # 106 . They started to tension at 8:10 AM. Crews were done at 9:00 AM. They started on
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cable band # 102 at 9:10 AM. Crews were done at 9:55 AM.
Then , crews had to wrap up their tools , & equipments. They left at 10:30 AM.
I had to measure the gaps & the circumference of the cable at the the upper & lower edges for cable

bands # 102 , 104 , & 106 after tensioning the bolts .

In the office I had to work on the checklist for the cable bands , daily report for CCO # 247 . I was
done at 6:30 PM.

Bid Item: 067 C-PWS-SUC.06704-0120F4 Compact Suspension Cables

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

EQUIPMENT, CRANE, 60 TON

0.00

2154

0.00

No

0.00 0.00

Equipment, Crane, 90 Ton Rough Terrain

5.00

002321

2.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP SCOTT ROSSOperator 5.00 2.00 0.00 7.00

JNM ROGELIO RUIZIronworker 8.00 2.00 0.00 10.00

FOR OBRA PAULKIronworker 8.00 2.00 0.00 10.00

APP MARIO MARQUEZIronworker 8.00 2.00 0.00 10.00

JNM JEFFERY STEWARTIronworker 8.00 2.00 0.00 10.00

JNM CARLOS BUSTAMANTEIronworker 8.00 2.00 0.00 10.00
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